SCHEDULE

Activity	Duration	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40
HVAC UNIT DELIVERED																																									
INSTALL HVAC	1																																								
INSTALL DUCTS	2																																								
INSTALL DIFFUSERS	1																																								
HVAC START/TEST	2																																								
HVAC BALANCING	1																																								
FRAMING	1																																								
DRYWALL	1																																								
DRYWALL FINISHES	4																																								
INSTALL CEILING GRID	1																																								
INSTALL CEILING TILES	1																																								
ROUGH-IN, ABOVE CEILING, INSPECTION	3																																								
CONNECT HVAC	1																																								
INSTALL LIGHTING FIXTURES	2																																								
ELECTRICAL TRIM OUT	2																																								
PAINT DRYWALL	2																																								
INSTALL RUBBER BASE	1																																								
INSTALL CARPET	1																																								