
No Overlapping Trades

Activity Duration 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

HVAC UNIT DELIVERED
INSTALL HVAC 1
INSTALL DUCTS 2
INSTALL DIFFUSERS 1
HVAC START/TEST 2
HVAC BALANCING 1
FRAMING 1
DRYWALL 1
DRYWALL FINISHES 4
INSTALL CEILING GRID 1
INSTALL CEILING TILES 1
ROUGH-IN, ABOVE CEILING, INSPECTION 3
CONNECT HVAC 1
INSTALL LIGHTING FIXTURES 2
ELECTRICAL TRIM OUT 2
PAINT DRYWALL 2
INSTALL RUBBER BASE 1
INSTALL CARPET 1
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