



	170	
	Project Management	
	??	

	90	
	Frame/Shingle Roof	
	DUR = 6	

	20	
	Excavation	
	DUR = 3	

	40	
	Footing and Foundation	
	DUR = 13	

	50	
	Slab on Grade	
	DUR = 4	

	60	
	Exterior Wall Framing	
	DUR = 7	

	100	
	Frame Interior Partitions	
	DUR = 9	

	30	
	Order/Deliver Brick	
	DUR = 20	

	70	
	Backfill	
	DUR = 2	

	80	
	Site Utilities	
	DUR = 10	

	140	
	Exterior Trim	
	DUR = 4	

	130	
	Masonry	
	DUR = 10	

	110	
	Electrical Work	
	DUR = 5	

	150	
	Landscaping	
	DUR = 4	

	120	
	Space Heaters	
	DUR = 6	

	160	
	Punch Out	
	DUR = 3	