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Upload: Commissioning authority experienceProvide documentation demonstrating the commissioning authority's appropriate project experience for at least two similar projects of comparable size. Include the individual's name, certifications, company, and any other relevant information.
The CxA may not be an employee of the design or construction firm nor a subcontractor to the construction firm
Select one or more of the following:
Option 1. Enhanced systems commissioning (3-4 points)
Option 2. Envelope commissioning (2 points)
Option 1. Enhanced Systems Commissioning
Select one of the following:
Enhanced Commissioning
The commissioning authority has completed the following tasks for all mechanical, electrical, plumbing, and renewable energy systems:
·   Reviewed contractor submittals
·   Verified inclusion of systems manual and operator and occupant training requirements in the construction documents
·   Verified systems manual updates and delivery
·   Verified operator and occupant training and delivery
·   Verified seasonal testing
·   Reviewed or is scheduled to review building operations 10 months after substantial completion
·   Developed an ongoing commissioning plan
Delivery date of systems manual
Upload: Training planProvide a training plan and/or schedule for operator and occupant training, including planned participants and training scope, OR provide a narrative describing the operator and occupant training plan.
Upload: Ongoing commissioning planProvide the table of contents for the ongoing commissioning plan.
The commissioning plan addresses the following as they relate to monitoring-based procedures:
·   Roles and responsibilities
·   Measurement requirements (meters, points, metering systems, data access)
·   Points to be tracked, with frequency and duration for trend monitoring
·   Limits of acceptable values for tracked points and metered values
·   Elements used to evaluate performance
·   Action plan for identifying and correcting operational errors and deficiencies
·   Training to prevent errors
·   Planning for repairs needed to maintain performance
·   Frequency of analyses in the first year of occupancy (at least quarterly)
Monitoring-Based Commissioning
Upload: Measurement pointsProvide a list of measurement points to be tracked, including frequency and duration for trend monitoring.
Select one of the following:
The project has computer room peak cooling loads greater than or equal to 2,000,000 Btu/h (600 kW) or a total computer room peak cooling load greater than or equal to 600,000 Btu/h (175 kW). The commissioning authority has conducted at least three verification reviews of the basis of design:
·  One verification review of design documents before the start of design development
·  One verification review of design documents before mid-construction documents
·  One final verification review of 100% complete design documents verifying achievement of the owner's project requirements and adjudication of previous review comments 
The project has computer room peak cooling loads less than 2,000,000 Btu/h (600 kW) or a total computer room peak cooling load less than 600,000 Btu/h (175 kW). The commissioning authority has performed the following tasks:
·  Conducted at least one verification review of the owner's project requirements, basis of design, and design documents before mid-construction documents development
·  Back-checked the review comments in all subsequent design submissions
·  Conducted an additional full verification review at 95% completion of the design documents and basis of design
Option 2. Envelope Commissioning
EA Prerequisite Fundamental Commissioning and Verification was completed for the building(s)'s thermal envelope in addition to all mechanical, electrical, plumbing, and renewable energy systems. Information about the envelope commissioning is included in the commissioning plan table of contents, current facilities requirements, operations and maintenance plan, and commissioning report summary. Evidence of performance testing has been provided.
The commissioning authority has completed the following tasks for the building(s)'s thermal envelope:
·   Reviewed contractor submittals·   Verified inclusion of systems manual and operator and occupant training requirements in the construction
     documents·   Verified systems manual updates and delivery·   Verified operator and occupant training and delivery·   Verified seasonal testing·   Reviewed or is scheduled to review building operations 10 months after substantial completion·   Developed an ongoing commissioning plan
Special Circumstances
Describe the circumstances limiting the project team's ability to provide the submittals required in this form. Be sure to reference what additional documentation has been provided, if any. Non-standard documentation will be considered upon its merits. (Optional)
Upload: Special circumstances
Provide any additional documentation that supports the claim to special circumstances. (Optional)
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